NOTICE
2022 Scott Township Roadway Improvement Program

Please read this alert carefully so you will know what to expect. Then if you have questions call
the municipal engineer at 412-264-4400 or the Scott Township Director of Public Services at
412/276-5300. Our contractor, Youngblood Paving Inc., will be roto milling and resurfacing the
streets listed below.

The following roads will be milled and resurfaced between Mid-August through Mid-September
2022.

Street From To Length (LF) Scope of Work
Brookfield Rd Rockhill Rd Rockfield Rd 1,050 ‘Mill and Pave
Spring Valley Rd Elmbrook Ln Brookfield Rd 310 Mill and Pave
Woodcliffe Circ Elmbrook Ln Spring Valley Rd 1,080 Mill and Pave
Great Oak Dr House # 1418 Township Line 1,065 Mill and Pave
Greenbriar Dr Greentree Rd Greentree Rd 2,025 Mill and Pave
Shady Knoll Dr Wise Rd Spreading Oak Dr 565 Mill and Pave
Gregg St Kemn St Boland Way 315 Mill and Pave
Borland Rd House #1800 Vanadium Rd 500 Mill and Pave
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Weather permitting the contractor will spend four days milling asphalt from the streets listed
above. Roto milling will only take a few hours to complete. However, at least one traffic lane on
affected streets will be closed to vehicular traffic until the roto milling process is completed. The
asphalt material removed during roto milling will be swept from the roadway surface and the road
will be reopened to vehicular traffic. After roto milling, the road surfaces will be rough, and some
areas will require repairs to the road base before a binder or wearing coat of asphalt can be applied.
Care will be taken to apply temporary asphalt lifts in front of some driveways to atlow vehicles to
enter without scraping. Temporary asphalt will also be placed around manholes and utility boxes
in the street. Weather permitting the binder or wearing course will be applied to the asphalt surface
a few days after the end of the roto milling process. During this process, the affected traffic lane
of the roadways will be closed to vehicular traffic for several hours. The contractor’s activities
will not interfere with regularly scheduled trash pickup. The contractor will be responsible for
restoring any damage done along the township right-of-way during the paving process. Shortly
after the completion of paving, lane lines (if required) and stop bars (if required) will be reapplied
to the asphalt surface of the roadway.



